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Oﬁic‘e Memomndum e UNITED STATES GOVERNMENT

TO  : Acting Chief, Industrial Division, ORR ¥V DATE: 2 November 1959 |

rROM :  Acting Chief, Electronic Equipment Branch, D/I

SUBJECT: Monthly Activity Report, October 1959

1. Status of Branch Projects

- a) Project 36.2376, "The Impact of Guided Missile Requirements
" on the Electronics Industry of the USSR"

Anelyst: | |  25X1A9A

25X1

[ ]

v o ~b) Project 36.2377, "Production and Utilization of Semicorn-
ductors in the USSR"
Analyst: | | 25X1A9A

Final mats of this project were proofed by the analyst
and Acting Branch Chief and forwarded to St/PB for reproduction
and disseminstion.

v" ¢) Project 36.2378, "The Electronics Industries of the
: Buropean Satellites," ( Phasle 2 - Hungery)

Analyst: | 25X1A9A

This project was discussed with the analyst by the Branch
Chief and subsequently by Acting Chief, D/I. Work has progressed
slowly during the month but a first draft has not yet been
completed.

Approved For Release : DP62S00231A000100210021-8



Approved For Release 20051048 | {3} [RpPe2s00231A000100210021-8

SUBJECT: Monthly Activity Report, October 1959

-~ d) Project 36.2754, "The Electronics Industry of Polend"
.~ Due Date: St/PR, 15 November 1959
25X1A9A Anelyst: | |

-

The first draft of this project was completed on 29
October. Acting Branch Chief will undertake to review thisg
draft beginning 2 November. Barring unforeseen circumstances,
final draft should be ready for submission by 10-11 November.

e) Project 36.2753, "The Production of Electronic Computers
in the USSR"
Due Date: St/PR, 15 December 1959

25X1A9A Analyst: |

Flrst draft is now essentially complete elthough analyst
is still engaged in trying to tie up some loose ends. It is
expected that initial branch review of this project will begin
by 6 November.

e £} Project 36.2752, "ORR Military Electronics Estimates"
Due Date: 15 January 1960

25X1A9A ,  Anslyst: | |

Research time available to the responsible enelyst for
this project was very sharply reduced owlng to the necessity
of acting for the Branch Chief who is away on TDY. Of the
relatlvely small amount of research time remaining, a major
proportion was dlverted to an ad hoc survey of electronics
used in the Soviet space progrem.

o g) Project 36.2755, "Exploratory Project: Soviet Electronics
Y Plantg"
Due Date: Open, no publication scheduled
Analyst: Branch-wide projects; enalysts assigned as sppropriate

Primary br ribution to date on this project has
25X1A9A been mede by I Further progress during October was
25X1A9A interrupted by | incapacitation. Branch effort
on this project, however, is being supplemented by [ | 25X1
25X1 | |who have just forwarded for publication the first

Ol & planned series of reports on Soviet electronics plants.
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SUBJECT: Monthly Activity Report, October 1959

2. Btatus of Supportl Projects

Nothing new to report.

. Ch in Estimstes
3. hemeee 25X1

None.

I
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